

Cliente Ejemplo S.A.

Guía de Implementación

Gobernanza, Faseo y Gestión del Cambio Transversales

ASSESSMENT	AI Maturity Assessment 2026 H1
INDUSTRIA	Financial Services / Insurance
FECHA DEL ASSESSMENT	2026-05-08
VERSIÓN DEL FRAMEWORK	1.0.0
GENERADO EL	2026-05-08
ALCANCE	Engineering Organization

Índice

1. Resumen Ejecutivo	.
2. Estructura de Gobernanza	.
3. Fases de Implementación	.
4. Plan de Recursos	.
5. Plan de Adquisición de Tecnología	.
6. Gestión de Riesgos	.
7. Gestión del Cambio	.
8. Métricas de Éxito y Reporting	.
9. Quick Wins (Primeros 90 Días)	.
10. Apéndices	.

1. Resumen Ejecutivo

Esta Guía de Implementación provee la estructura transversal de gobernanza, faseo, plan de recursos, gestión del cambio y quick wins necesaria para ejecutar la transformación de IA definida para Cliente Exemplo S.A. a través de los tres pilares.

1.1 Visión General de la Transformación

La transformación cubre 28 capabilities a través de 3 pilares durante un horizonte de 36 meses dividido en tres fases (H1: Fundación, H2: Escala, H3: Transformación).

Madurez Actual Global	L1.99 (L2 — Definido)
Madurez Objetivo Global	L4.0
Gap a Cerrar	+2.01
Cronograma	36 meses (H1 + H2 + H3)
Gaps de Alta Prioridad	0

1.2 Resumen de Esfuerzo por Pilar

PILAR	ACTUAL	OBJETIVO	NIVEL DE ESFUERZO	FOCO
P1: Developer Productivity	L2.69	L4.0	L	AI coding adoption + dev experience standardization
P2: DevOps Lifecycle	L1.52	L4.0	L	Pipeline maturity + observability + SRE practice
P3: Application Platform	L1.92	L4.0	XL	IDP buildout + cloud-native maturation + AI/ML platform GA

LEYENDA DE NIVEL DE ESFUERZO

S

Pequeño

4-8 semanas · 2-3 FTE · 1 squad

M

Mediano

2-4 meses · 4-6 FTE · 1-2 squads

L

Grande

4-9 meses · 7-12 FTE · 2-3 squads

XL

Extra-Grande

9+ meses · 12+ FTE · cross-org

2. Estructura de Gobernanza

La estructura de gobernanza asegura alineamiento entre intención estratégica, ejecución por los working groups y resultados a nivel de pilar. Tres capas de cadencia cubren revisión ejecutiva mensual, coordinación semanal a nivel de programa y operaciones semanales a nivel de pilar.

2.1 Comité Ejecutivo Directivo

Define dirección estratégica, aprueba inversiones mayores y resuelve conflictos cross-pilar.

NOMBRE	ROL
Maria Santos	Chief Technology Officer (Sponsor)
James Carter	VP of Engineering
Priya Iyer	Chief Information Security Officer
David Lin	Chief Financial Officer (Investment Approver)
Sofia Mendes	Head of Product

Cadencia: Mensual

2.2 Oficina de Programa de Transformación (TPO)

Coordina ejecución a través de pilares, monitorea riesgos y dependencias y conduce el cronograma del programa.

Gerente de Programa	Carlos Rivera
Miembros	Anna Becker (Lead Architect), Tom Yamada (Change Manager), Lisa Park (PMO Lead)

Cadencia: Semanal

2.3 Grupos de Trabajo por Pilar

P1: Developer Productivity

Ejecuta iniciativas dentro de Developer Productivity y reporta progreso al TPO.

P2: DevOps Lifecycle

Ejecuta iniciativas dentro de DevOps Lifecycle y reporta progreso al TPO.

P3: Application Platform

Ejecuta iniciativas dentro de Application Platform y reporta progreso al TPO.

Cadencia: Semanal

2.4 Matriz RACI

ACTIVIDAD	R	A	C	I
Pillar Initiative Approval	Pillar Lead	TPO Director	Steering Committee	All Engineering
Effort Tier Sign-off	TPO Director	CFO + CTO	Steering	Pillar Leads
Hiring Approval	Pillar Lead	VP Eng	HR Partner	TPO
Quarterly Roadmap Update	TPO Director	CTO	Steering, Pillar Leads	All Eng
Major Risk Escalation	TPO Director	Steering Committee	Pillar Leads	Working Groups

R = Responsable (ejecuta) · A = Aprobador (decide) · C = Consultado · I = Informado

3. Fases de Implementación

3.1 Fase 0: Preparación (Semanas 1-4)

La Fase 0 establece las estructuras fundacionales necesarias antes del inicio de la ejecución de iniciativas en el Horizonte 1.

Objetivos

- Establecer estructuras de gobernanza (Comité Directivo, TPO, Working Groups).
- Aprobar el roadmap de transformación y asignación de esfuerzo.
- Identificar equipos piloto y capabilities piloto.
- Definir e instrumentar KPIs baseline para el programa.

Criterios de Éxito

- ✓ Todos los cuerpos de gobernanza tienen miembros nombrados y cadencia confirmada.
- ✓ Roadmap aprobado por el Comité Ejecutivo Directivo.
- ✓ Equipos piloto identificados y onboarded en la transformación.

3.2 Horizonte 1: Fundación (Meses 0-6)

H1 establishes the foundational platform, governance, and adoption patterns required for transformation at scale.

Objetivos por Pilar

H1: FOUNDATION

Months
0-6 Madurez Objetivo:
L2.5

P1: Developer Productivity

- ✓ Deploy enterprise-tier AI coding licenses to 100% of developers
- ✓ Establish adoption metrics dashboard with weekly reporting
- ✓ Deploy AI code review across all repositories
- ✓ Define mandatory checks for security and quality
- ✓ Roll out AI test generation to all teams
- ✓ Introduce mutation testing tooling
- ✓ Standardize AI doc generation across all services
- ✓ Auto-generate ADRs from PR conversations
- ✓ Build AI-augmented onboarding portal
- ✓ Define AI proficiency levels and assessments
- ✓ Standardize dev containers across all repositories
- ✓ Roll out cloud IDE as default for new hires
- ✓ Pilot AI dependency upgrade automation
- ✓ Train teams on AI-driven refactoring patterns
- ✓ Build real-time productivity dashboard
- ✓ Complete SPACE adoption (5 of 5 dimensions)

P2: DevOps Lifecycle

- ✓ Standardize on trunk-based development
- ✓ Enforce branch protection org-wide
- ✓ Achieve 100% CD pipeline coverage
- ✓ Replace manual gates with automated checks
- ✓ Achieve 100% SBOM coverage
- ✓ Mandate reproducible builds
- ✓ Deploy automated flaky-test detection
- ✓ Move E2E tests to PR pipeline for critical paths
- ✓ Expand DAST to 100% of public services
- ✓ Roll out threat modeling tool org-wide
- ✓ Standardize feature flags across all services
- ✓ Expand canary deployments to 80% of services
- ✓ Deploy AI-driven anomaly detection
- ✓ Achieve 100% SLO coverage
- ✓ Establish formal SRE function
- ✓ Standardize postmortem and action-item tracking
- ✓ Deploy chaos engineering tooling
- ✓ Establish quarterly game day cadence
- ✓ Automate evidence collection for all controls
- ✓ Deploy continuous compliance dashboards

P3: Application Platform

- ✓ Plan modernization for legacy monoliths
- ✓ Roll out service mesh org-wide
- ✓ Define IDP vision and target architecture
- ✓ Deploy minimum-viable service catalog
- ✓ Pilot AI-driven workload placement
- ✓ Optimize resource utilization with predictive scaling
- ✓ Mandate OpenAPI specs for 100% of services
- ✓ Deploy contract testing in CI
- ✓ Expand data quality monitoring to all critical pipelines
- ✓ Roll out data mesh principles to 3 domains
- ✓ GA the feature store for all teams
- ✓ Expand MLOps to 15+ use cases
- ✓ Pilot AI-assisted module generation
- ✓ Deploy policy-as-code with AI suggestions
- ✓ Deploy automated rightsizing
- ✓ Build predictive cost analytics
- ✓ Standardize quarterly recovery testing
- ✓ Expand multi-region to 60% of services
- ✓ Deploy AI-driven platform feedback analytics
- ✓ Establish platform OKRs with AI baselines

3.3 Horizonte 2: Escala (Meses 6-18)

H2 scales H1 successes across the engineering organization with full IDP adoption and broader agentic workflow integration.

Objetivos por Pilar

H2: SCALE			Months 6-18	Madurez Objetivo: L3.0
P1: Developer Productivity	P2: DevOps Lifecycle	P3: Application Platform		
✓ Migrate all teams to IDP	✓ Migrate all teams to IDP	✓ Migrate all teams to IDP		
✓ Roll out Agent Mode org-wide	✓ Roll out Agent Mode org-wide	✓ Roll out Agent Mode org-wide		

3.4 Horizonte 3: Transformación (Meses 18-36)

H3 transforms operations into autonomous, self-healing systems with multi-agent coordination across the SDLC.

Objetivos por Pilar

H3: TRANSFORM			Months 18-36	Madurez Objetivo: L4.0
P1: Developer Productivity	P2: DevOps Lifecycle	P3: Application Platform		
✓ Deploy multi-agent coding workflows	✓ Deploy multi-agent coding workflows	✓ Deploy multi-agent coding workflows		
✓ AI-driven workload placement	✓ AI-driven workload placement	✓ AI-driven workload placement		

4. Plan de Recursos

4.1 Estructura del Equipo

Equipo Central de Transformación

ROL	FTES	RESPONSABILIDAD
Director de Programa	1	Ownership end-to-end del programa; reporta al Comité Directivo.
Arquitecto Líder	1	Coherencia arquitectónica cross-pilar y decisiones técnicas.
Gerente de Cambio	1	Comunicación con stakeholders, formación, ejecución ADKAR.
Analista de PMO	2	Reporting de status, registro de riesgos, monitoreo de dependencias.

P1: Developer Productivity Equipo

ROL	FTES	HORIZONTE	FOCO
Developer Experience Lead	1	H1	Strategy & adoption
Developer Experience Engineers	4	H1	Tool integration & training
AI Adoption Champions	10	H1	Embedded change agents (part-time)
Developer Experience Engineers	6	H2	Agent Mode rollout & support

P2: DevOps Lifecycle Equipo

ROL	FTES	HORIZONTE	FOCO
Platform Engineering Lead	1	H1	Pipeline strategy
SRE Engineers	4	H1	SRE function buildout
Security Engineers	2	H1	DevSecOps deepening
Platform Engineers	6	H2	Observability & chaos engineering

P3: Application Platform Equipo

ROL	FTES	HORIZONTE	FOCO
Platform Engineering Lead	1	H1	IDP strategy & architecture
Platform Engineers	8	H1	IDP buildout
MLOps Engineers	3	H1	AI/ML platform maturation
Platform Engineers	12	H2	IDP GA & scale operations

4.2 Cronograma de Contratación

Secuencia de contrataciones requeridas a lo largo de la transformación. Roles iniciando en meses anteriores son camino-crítico.

ROL	MES DE INICIO	ORIGEN
Director de Programa	Mes 1	Interno o contratación externa
Arquitecto Líder	Mes 1	Interno
Líder de Platform Engineering	Mes 2	Contratación externa
Ingenieros de Platform Engineering	Mes 3-6	Contratación o contrato externo
Ingenieros de Developer Experience	Mes 4-8	Contratación o contrato externo

5. Plan de Adquisición de Tecnología

La adquisición de tecnología está secuenciada para alinear con necesidades de capabilities específicas por horizonte. El nivel de esfuerzo refleja el costo de implementación — vea leyenda en §1.

5.1 Adquisición H1 (Months 0-6)

TECNOLOGÍA	PILAR	ESFUERZO	PROPÓSITO
Enterprise AI Coding Platform	P1	M	AI-assisted coding for 200+ developers
Cloud IDE Platform	P1	M	Standardized dev environments
Progressive Delivery Platform	P2	M	Canary + feature flags org-wide
AI Anomaly Detection	P2	M	Observability augmentation
Service Catalog & IDP MVP	P3	L	Self-service foundation
Service Mesh	P3	M	Multi-cluster routing
Feature Store GA	P3	M	MLOps maturity

5.2 Adquisición H2 (Months 6-18)

TECNOLOGÍA	PILAR	ESFUERZO	PROPÓSITO
Agent Mode Rollout	P1	L	Agentic coding org-wide
AI Test Generation Suite	P1	M	Test automation augmentation
Chaos Engineering Tooling	P2	S	Resilience validation
AI Pipeline Optimization	P2	M	Build/test/deploy intelligence
IDP General Availability	P3	XL	Org-wide self-service
AI Workload Placement	P3	M	Predictive scaling

5.3 Aprovechamiento de Tecnología Existente

La transformación debe aprovechar tooling ya en uso por la organización siempre que posible para reducir riesgo y tiempo de despliegue.

Herramientas Actuales: Source-control, CI runners, data lakehouse, API gateway

6. Gestión de Riesgos

6.1 Registro de Riesgos

#	RIESGO	IMPACTO	PROBABILIDAD	MITIGACIÓN
R1	Insufficient executive sponsorship	ALTA	BAJA	Steering committee monthly cadence, OKR alignment, business-value reporting
R2	Talent retention during transformation	ALTA	MEDIA	Retention bonuses, career development, public visibility of transformation work
R3	Regulatory compliance regression	ALTA	BAJA	Compliance-as-code, continuous audit, regulatory advisor on steering committee
R4	Vendor lock-in	MEDIA	MEDIA	Multi-vendor strategy where viable, abstraction layers, exit-cost analysis at procurement
R5	Change fatigue	ALTA	MEDIA	Phased rollout, ADKAR framework, recognition of contributors, clear quick-win narrative

7. Gestión del Cambio

7.1 Aplicación del Modelo ADKAR

ADKAR (Awareness, Desire, Knowledge, Ability, Reinforcement) provee el framework de gestión del cambio para transiciones de stakeholders a lo largo de la transformación.

Awareness will be driven through Town Halls and the monthly newsletter, anchored on the 'why now' narrative. Desire will be reinforced via champion stories and visible quick wins (Weeks 1-12). Knowledge will be delivered through structured workshops with hands-on labs. Ability will be measured via adoption metrics and proficiency assessments. Reinforcement is built into the OKR framework with quarterly recognition of teams demonstrating strong adoption.

7.2 Plan de Comunicación

AUDIENCIA	CANAL	FRECUENCIA	RESPONSABLE
All Engineering	Quarterly Town Hall + monthly newsletter	Quarterly + Monthly	Change Manager
Pillar Working Groups	Slack + weekly stand-up	Weekly	Pillar Leads
Executive Steering	Steering Committee meeting	Monthly	TPO Director
Champions Network	Champions Slack channel + monthly cohort calls	Continuous + Monthly	Developer Experience Lead
External Stakeholders	Quarterly business review	Quarterly	CTO

7.3 Plan de Formación

AUDIENCIA	FORMATO	CADENCIA
All Developers	AI-assisted coding workshop (4h hands-on)	Monthly cohorts
Champions	Train-the-trainer + community calls	Bi-weekly
Engineering Managers	Leadership briefing + adoption review playbook	Quarterly
SRE Engineers	SRE bootcamp + chaos engineering certification	H1 onboarding + quarterly refresher
Platform Engineers	IDP design sessions + golden path workshops	Monthly

8. Métricas de Éxito y Reporting

8.1 KPIs de Transformación

KPI	ACTUAL	OBJETIVO H1	OBJETIVO H2	OBJETIVO H3
Madurez Global	L1.99	L2.5	L3.5	L4.0
Score de Preparación PE	2.60	2.0	3.0	3.5+
% Gaps de Alta Prioridad Cerrados	0%	30%	70%	100%

8.2 Cadencia de Reporting

REPORTE	AUDIENCIA	CADENCIA
Revisión del Comité Directivo	Comité Ejecutivo Directivo	Mensual
Reporte de Status del TPO	TPO	Semanal
Stand-up de Working Group	Working Groups	Semanal
Quarterly Business Review	Liderazgo Ejecutivo	Trimestral

9. Quick Wins (Primeros 90 Días)

Los primeros 90 días producen momentum visible. Las actividades abajo están diseñadas para ser ejecutables, demostrables y construir confianza organizacional en el programa.

9.1 Semanas 1-4

- 1 Communicate transformation roadmap to all engineering teams via Town Hall
- 2 Stand up Steering Committee, TPO, and Pillar Working Groups with first cadence meetings
- 3 Identify and onboard 3 pilot teams for Horizon 1 initiatives
- 4 Procure enterprise AI coding licenses for all developers
- 5 Launch champions network with first cohort of 10

9.2 Semanas 5-8

- 1 First 50% of developers have AI coding licenses provisioned
- 2 Pilot teams complete AI coding training and begin daily usage
- 3 Baseline DORA + AI adoption KPI dashboards live
- 4 First chaos engineering game day executed
- 5 Service catalog MVP demonstrated to IDP pilot teams

9.3 Semanas 9-12

- 1 First measurable productivity uplift in pilot teams (target: 20% lead time reduction)
- 2 AI coding adoption reaches 60% across organization
- 3 First IDP self-service workflow used in production by 3 teams
- 4 Quarterly steering review with first set of measurable outcomes published
- 5 Plan for Horizon 1 expansion to next 30% of teams approved

10. Apéndices

Apéndice A: Puntuaciones Detalladas de Capabilities

CÓDIGO	CAPABILITY	ACTUAL	OBJETIVO	GAP	PRIORIDAD
1.1	PE AI Coding Assistants & Adoption	L3.0	L4.0	1.0	(PRIORITY.P2)
1.2	Code Review with AI	L2.5	L3.0	0.5	(PRIORITY.P3)
1.3	Test Generation & TDD with AI	L0.0	L3.0	0.0	(PRIORITY.P3)
1.4	Documentation Automation	L2.5	L3.0	0.5	(PRIORITY.P3)
1.5	Developer Onboarding & Skills	L0.0	L3.0	0.0	(PRIORITY.P3)
1.6	PE IDE & Local Dev Environment	L0.0	L3.0	0.0	(PRIORITY.P3)
1.7	AI-Assisted Refactoring & Modernization	L0.0	L3.0	0.0	(PRIORITY.P3)
1.8	Productivity Metrics & SPACE	L0.0	L3.0	0.0	(PRIORITY.P3)
2.1	Source Control & Branching Strategy	L2.3	L3.0	0.7	(PRIORITY.P3)
2.2	PE CI/CD Pipelines	L0.0	L3.0	0.0	(PRIORITY.P3)
2.3	Build & Artifact Management	L2.4	L3.0	0.6	(PRIORITY.P3)
2.4	Test Automation	L0.8	L3.5	2.8	(PRIORITY.P0)
2.5	PE Security & DevSecOps	L0.0	L3.0	0.0	(PRIORITY.P3)
2.6	Release & Deployment Strategy	L0.0	L3.0	0.0	(PRIORITY.P3)
2.7	PE Observability & Monitoring	L0.0	L3.0	0.0	(PRIORITY.P3)
2.8	Incident Management & SRE	L0.0	L3.0	0.0	(PRIORITY.P3)
2.9	Chaos Engineering	L0.0	L3.0	0.0	(PRIORITY.P3)
2.10	Compliance & Audit Automation	L0.7	L3.0	2.3	(PRIORITY.P0)
3.1	PE Cloud-Native Architecture	L2.6	L3.0	0.4	(PRIORITY.P3)
3.2	PE Internal Developer Platform (IDP)	L0.0	L3.0	0.0	(PRIORITY.P3)
3.3	Containerization & Orchestration	L2.2	L3.0	0.8	(PRIORITY.P3)
3.4	API & Microservices Management	L0.0	L3.0	0.0	(PRIORITY.P3)
3.5	Data Platform & Lakehouse	L0.8	L4.0	3.2	(PRIORITY.P0)
3.6	PE AI/ML Platform	L0.0	L3.0	0.0	(PRIORITY.P3)
3.7	Infrastructure-as-Code	L0.0	L3.0	0.0	(PRIORITY.P3)

CÓDIGO	CAPABILITY	ACTUAL	OBJETIVO	GAP	PRIORIDAD
3.8	FinOps & Cost Optimization	L0.0	L3.0	0.0	(PRIORITY.P3)
3.9	Reliability & Resilience Engineering	L0.0	L3.0	0.0	(PRIORITY.P3)
3.10	PE Platform Adoption & Engineering Culture	L3.0	L4.0	1.0	BAJA

Apéndice B: Resumen del Stack Tecnológico

Industria	Financial Services / Insurance
Número de Desarrolladores	200+
Número de Aplicaciones	50+
Proveedor Principal de Cloud	Hyperscaler A
Herramientas DevOps Actuales	Source-control, CI runners, data lakehouse, API gateway

Apéndice C: Información de Contacto

La plataforma registra el rol del contacto organizacional principal; nombres específicos son gestionados vía el Wizard de Guía de Implementación.

Rol del Contacto Organizacional	Diretora de Engenharia
Generado por	AI Maturity Assessment Platform