

Cliente Ejemplo S.A.

Roadmap de Transformación de IA

Parte 1: Developer Productivity

ASSESSMENT	AI Maturity Assessment 2026 H1
INDUSTRIA	Financial Services / Insurance
FECHA DEL ASSESSMENT	2026-05-08
VERSIÓN DEL FRAMEWORK	1.0.0
GENERADO EL	2026-05-08
ALCANCE	Engineering Organization


Confidencial | Cliente Ejemplo S.A.

Índice

1. Resumen Ejecutivo	.
2. Roadmap de Transformación	.
2.1 Horizonte 1: Fundación (Meses 0-6)	.
2.2 Horizonte 2: Escala (Meses 6-18)	.
2.3 Horizonte 3: Transformación (Meses 18-36)	.
3. Recursos	.
4. Métricas de Éxito	.
5. Riesgos y Mitigaciones	.
6. Próximos Pasos Recomendados	.

1. Resumen Ejecutivo

Este documento presenta el roadmap de transformación para Developer Productivity como parte del journey de AI-Native Software Delivery Maturity de Cliente Ejemplo S.A.. El roadmap delinea las iniciativas estratégicas, esfuerzo y cronograma necesarios para evolucionar de la madurez actual del pilar (L2.7) al nivel-objetivo (L4.0) durante un período de 36 meses.



1.1 Evaluación del Estado Actual

MÉTRICA	VALOR ACTUAL	VALOR OBJETIVO	GAP
AI Coding Adoption	26.5%	>90%	+63.5pp
Suggestion Acceptance	30%	>50%	+20pp
Agent Mode Usage	0%	>40%	+40pp

1.2 Puntuaciones de Capabilities del Pilar 1

#	CAPABILITY	ACTUAL	OBJETIVO	GAP	PRIORIDAD
1.1	PE AI Coding Assistants & Adoption	L3.0	L4.0	1.0	(PRIORITY.P2)
1.2	Code Review with AI grupo de desarrolladores	L2.5	L3.0	0.5	(PRIORITY.P3)
1.3	Test Generation & TDD with AI grupo de desarrolladores	L0.0	L3.0	0.0	(PRIORITY.P3)
1.4	Documentation Automation grupo de desarrolladores	L2.5	L3.0	0.5	(PRIORITY.P3)
1.5	Developer Onboarding & Skills	L0.0	L3.0	0.0	(PRIORITY.P3)
1.6	PE IDE & Local Dev Environment grupo de desarrolladores	L0.0	L3.0	0.0	(PRIORITY.P3)
1.7	AI-Assisted Refactoring & Modernization grupo de desarrolladores	L0.0	L3.0	0.0	(PRIORITY.P3)
1.8	Productivity Metrics & SPACE	L0.0	L3.0	0.0	(PRIORITY.P3)

2. Roadmap de Transformación

La transformación se desdobra en tres horizontes temporales — H1 (Fundación, Meses 0-6), H2 (Escala, Meses 6-18) y H3 (Transformación, Meses 18-36) — permitiendo construcción progresiva de capabilities mientras entrega valor incremental en cada etapa.

2.1 Horizonte 1: Fundación (Meses 0-6)

Objetivo: L2.7 → L2.5 · Establishing AI-Assisted Development Foundation

PE 1.1 AI Coding Assistants & Adoption Actual: L3.0 → Objetivo H1: **L2.0** · Gap: -1.0

EVIDENCIAS DEL ESTADO ACTUAL

- 26.5% AI coding penetration (645 of 2,430 developers)
- 30% suggestion acceptance
- 0% Agent Mode usage

INICIATIVAS H1

- ✓ Deploy enterprise-tier AI coding licenses to 100% of developers
- ✓ Establish adoption metrics dashboard with weekly reporting
- ✓ Launch champions program (1 champion per 20 developers)
- ✓ Mandatory training: 4-hour onboarding for all developers

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
AI Coding Adoption Rate	26.5%	60%
Suggestion Acceptance Rate	30%	45%

1.2 Code Review with AI

Actual: L2.5 → Objetivo H1: **L2.0** · Gap: -0.5

EVIDENCIAS DEL ESTADO ACTUAL

- <10% PRs using AI review
- No standardized policy

INICIATIVAS H1

- ✓ Deploy AI code review across all repositories
- ✓ Define mandatory checks for security and quality
- ✓ Integrate AI suggestions into PR workflow

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
AI-reviewed PRs	10%	75%

1.3 Test Generation & TDD with AI

Actual: L0.0 → Objetivo H1: **L2.5** · Gap: 2.5

EVIDENCIAS DEL ESTADO ACTUAL

- 2 teams piloting
- 80% coverage stable

INICIATIVAS H1

- ✓ Roll out AI test generation to all teams
- ✓ Introduce mutation testing tooling
- ✓ Establish coverage targets per service tier

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Test Coverage	80%	85%
Mutation Score	N/A	60%

1.4 Documentation Automation

Actual: L2.5 → Objetivo H1: **L2.5** · Gap: 0.0

EVIDENCIAS DEL ESTADO ACTUAL

- 30% APIs auto-documented
- ADRs manual

INICIATIVAS H1

- ✓ Standardize AI doc generation across all services
- ✓ Auto-generate ADRs from PR conversations
- ✓ Integrate doc validation into CI

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
API Doc Coverage	30%	85%

1.5 Developer Onboarding & Skills

Actual: L0.0 → Objetivo H1: **L2.0** · Gap: 2.0

EVIDENCIAS DEL ESTADO ACTUAL

- 4-6 week onboarding
- Informal AI exposure

INICIATIVAS H1

- ✓ Build AI-augmented onboarding portal
- ✓ Define AI proficiency levels and assessments
- ✓ Establish mentor-AI pairing for first 30 days

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Time to First Commit	4-6 weeks	2 weeks

PE 1.6 IDE & Local Dev Environment

Actual: L0.0 → Objetivo H1: **L2.0** · Gap: 2.0

EVIDENCIAS DEL ESTADO ACTUAL

- 4-8h IDE setup
- 1 team on cloud IDE

INICIATIVAS H1

- ✓ Standardize dev containers across all repositories
- ✓ Roll out cloud IDE as default for new hires
- ✓ Create one-click environment templates per service

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Setup Time	4-8h	<1h

1.7 AI-Assisted Refactoring & Modernization

Actual: L0.0 → Objetivo H1: **L2.0** · Gap: 2.0

EVIDENCIAS DEL ESTADO ACTUAL

- Manual refactoring
- No AI dependency upgrades

INICIATIVAS H1

- ✓ Pilot AI dependency upgrade automation
- ✓ Train teams on AI-driven refactoring patterns
- ✓ Establish technical-debt to AI-roadmap pipeline

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Auto-Upgraded Deps/mo	0	20

1.8 Productivity Metrics & SPACE

Actual: L0.0 → Objetivo H1: L2.5 · Gap: 2.5

EVIDENCIAS DEL ESTADO ACTUAL

- DORA at portfolio level
- Quarterly surveys

INICIATIVAS H1

- ✓ Build real-time productivity dashboard
- ✓ Complete SPACE adoption (5 of 5 dimensions)
- ✓ Integrate AI-derived signals into engineering reviews

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
SPACE Coverage	60%	100%

2.2 Horizonte 2: Escala (Meses 6-18)

Objetivo: L2.5 → L3.0 · Scaling Platform Engineering & Agentic Workflows

Iniciativas Clave

IDP GENERAL AVAILABILITY

- ✓ Migrate all teams to IDP
- ✓ Establish golden paths for top 10 use cases
- ✓ Deploy AI-enhanced developer self-service

AGENTIC WORKFLOWS

- ✓ Roll out Agent Mode org-wide
- ✓ Deploy AI-driven pipeline optimization
- ✓ Implement AI test selection and prioritization

Objetivos de Capabilities — H2

CAPABILITY	SALIDA H1	OBJETIVO H2	HABILITADOR CLAVE
1.1 AI Coding Assistants & Adoption	L2.0	L3.0	Agent Mode rollout
1.2 Code Review with AI	L2.0	L3.0	Multi-model review consensus
1.3 Test Generation & TDD with AI	L2.5	L3.5	Property-based testing
1.4 Documentation Automation	L2.5	L3.5	Knowledge graph integration
1.5 Developer Onboarding & Skills	L2.0	L3.0	Personalized AI learning paths
1.6 IDE & Local Dev Environment	L2.0	L3.0	Cloud IDE org-wide
1.7 AI-Assisted Refactoring & Modernization	L2.0	L3.0	Multi-step refactoring agents
1.8 Productivity Metrics & SPACE	L2.5	L3.5	Predictive productivity analytics

2.3 Horizonte 3: Transformación (Meses 18-36)

Objetivo: L3.0 → L4.0 · Autonomous Operations and Self-Healing Systems

Iniciativas Clave

AUTONOMOUS SDLC

- ✓ Deploy multi-agent coding workflows
- ✓ Implement autonomous progressive delivery
- ✓ Achieve self-healing infrastructure

CONTINUOUS OPTIMIZATION

- ✓ AI-driven workload placement
- ✓ Predictive incident prevention
- ✓ Continuous compliance with AI verification

Objetivos de Capabilities — H3

CAPABILITY	SALIDA H2	OBJETIVO H3
1.1 AI Coding Assistants & Adoption	L3.0	L4.0 — Autonomous code generation with multi-agent workflows
1.2 Code Review with AI	L3.0	L4.0 — Autonomous review with human approval gate
1.3 Test Generation & TDD with AI	L3.5	L4.0 — Self-evolving test suites
1.4 Documentation Automation	L3.5	L4.0 — Self-maintaining documentation
1.5 Developer Onboarding & Skills	L3.0	L4.0 — Self-directed learning with AI tutors
1.6 IDE & Local Dev Environment	L3.0	L4.0 — Ephemeral on-demand environments
1.7 AI-Assisted Refactoring & Modernization	L3.0	L4.0 — Continuous autonomous modernization
1.8 Productivity Metrics & SPACE	L3.5	L4.0 — Continuous AI coaching

3. Recursos

3.1 Inversiones en Tecnología

Las tecnologías abajo se recomiendan a lo largo del roadmap de 36 meses. El nivel de esfuerzo indica el costo de implementación de cada una — vea leyenda abajo.

TECNOLOGÍA	HORIZONTE	ESFUERZO	PROPÓSITO
Enterprise AI Coding Platform	H1	M	AI-assisted coding for 200+ developers
Cloud IDE Platform	H1	M	Standardized dev environments
Agent Mode Rollout	H2	L	Agentic coding org-wide
AI Test Generation Suite	H2	M	Test automation augmentation
Multi-Agent Code Workflows	H3	L	Autonomous coding flows

3.2 Equipo y Skills

ROL	FTES	HORIZONTE	FOCO
Developer Experience Lead	1	H1	Strategy & adoption
Developer Experience Engineers	4	H1	Tool integration & training
AI Adoption Champions	10	H1	Embedded change agents (part-time)
Developer Experience Engineers	6	H2	Agent Mode rollout & support

3.3 Resumen de Esfuerzo por Horizonte

HORIZONTE	DURACIÓN	ESFUERZO	ÁREAS DE FOCO
H1	0-6 months	M	Foundation, license rollout, basic adoption
H2	6-18 months	L	Agent Mode scale, AI test gen
H3	18-36 months	L	Multi-agent autonomous workflows
TOTAL	36 meses	L	Transformación completa de Developer Productivity

LEYENDA DE NIVEL DE ESFUERZO

S

Pequeño

4-8 semanas · 2-3 FTE · 1 squad

M

Mediano

2-4 meses · 4-6 FTE · 1-2 squads

L

Grande

4-9 meses · 7-12 FTE · 2-3 squads

XL

Extra-Grande

9+ meses · 12+ FTE · cross-org

4. Métricas de Éxito

4.1 Métricas de Productividad del Desarrollador

MÉTRICA	ACTUAL	OBJETIVO H1	OBJETIVO H2	OBJETIVO H3
AI Coding Adoption Rate	26.5%	60%	85%	>95%
Suggestion Acceptance	30%	45%	55%	>60%
Time to First Commit	4-6 weeks	2 weeks	<1 week	<3 days

4.2 Métricas de Calidad

MÉTRICA	ACTUAL	OBJETIVO H1	OBJETIVO H2	OBJETIVO H3
Test Coverage	80%	85%	90%	>95%
Mutation Score	N/A	60%	75%	>85%

5. Riesgos y Mitigaciones

RIESGO	IMPACTO	PROBABILIDAD	MITIGACIÓN
Developer adoption resistance	ALTA	MEDIA	Change management, hands-on training, champions program, executive visibility
AI suggestion quality variance	MEDIA	MEDIA	Quality monitoring, model tuning, feedback loops
Skills gap in AI tooling	MEDIA	ALTA	Structured training, pair programming with AI, continuous learning paths

6. Próximos Pasos Recomendados

6.1 Acciones Inmediatas (Próximos 30 Días)

- 1 Secure executive sponsorship for Pillar 1 transformation
- 2 Procure enterprise AI coding licenses for all developers
- 3 Identify 3 pilot teams for AI coding deep-dive
- 4 Establish baseline AI coding metrics dashboard
- 5 Launch champions program with first cohort of 10 champions

6.2 Actividades de Lanzamiento H1 (Días 30-90)

- 1 Roll out enterprise AI coding to first 50% of developers
- 2 Deliver mandatory AI coding training to pilot teams
- 3 Standardize dev containers across top 10 repositories
- 4 Begin cloud IDE pilot with 1 development team
- 5 Publish first weekly AI adoption metrics report

6.3 Dependencias

- Part 2: DevOps Lifecycle transformation alignment for CI integration
- Part 3: Application Platform IDP work for consistent dev experience
- Part 4: Implementation Guide governance for change management