

Cliente Exemplo S.A.

Roadmap de Transformación de IA

Parte 3: Application Platform


ASSESSMENT	AI Maturity Assessment 2026 H1
INDUSTRIA	Financial Services / Insurance
FECHA DEL ASSESSMENT	2026-05-08
VERSIÓN DEL FRAMEWORK	1.0.0
GENERADO EL	2026-05-08
ALCANCE	Engineering Organization

Índice

1. Resumen Ejecutivo	.
2. Roadmap de Transformación	.
2.1 Horizonte 1: Fundación (Meses 0-6)	.
2.2 Horizonte 2: Escala (Meses 6-18)	.
2.3 Horizonte 3: Transformación (Meses 18-36)	.
3. Recursos	.
4. Métricas de Éxito	.
5. Riesgos y Mitigaciones	.
6. Próximos Pasos Recomendados	.

1. Resumen Ejecutivo

Este documento presenta el roadmap de transformación para Application Platform como parte del journey de AI-Native Software Delivery Maturity de Cliente Exemplo S.A.. El roadmap delinea las iniciativas estratégicas, esfuerzo y cronograma necesarios para evolucionar de la madurez actual del pilar (L1.9) al nivel-objetivo (L4.0) durante un período de 36 meses.



1.1 Evaluación del Estado Actual

MÉTRICA	VALOR ACTUAL	VALOR OBJETIVO	GAP
Platform Adoption	40%	>85%	+45pp
MTTR	4-8 hours	<30 min	Significant
Uptime	99.5%	99.95%	+0.45pp

1.2 Puntuaciones de Capabilities del Pilar 3

#	CAPABILITY	ACTUAL	OBJETIVO	GAP	PRIORIDAD
3.1	PE Cloud-Native Architecture	L2.6	L3.0	0.4	(PRIORITY.P3)
3.2	PE Internal Developer Platform (IDP)	L0.0	L3.0	0.0	(PRIORITY.P3)
3.3	Containerization & Orchestration	L2.2	L3.0	0.8	(PRIORITY.P3)
3.4	API & Microservices Management	L0.0	L3.0	0.0	(PRIORITY.P3)
3.5	Data Platform & Lakehouse	L0.8	L4.0	3.2	(PRIORITY.P0)
3.6	PE AI/ML Platform	L0.0	L3.0	0.0	(PRIORITY.P3)
3.7	Infrastructure-as-Code	L0.0	L3.0	0.0	(PRIORITY.P3)
3.8	FinOps & Cost Optimization	L0.0	L3.0	0.0	(PRIORITY.P3)
3.9	Reliability & Resilience Engineering	L0.0	L3.0	0.0	(PRIORITY.P3)
3.10	PE Platform Adoption & Engineering Culture	L3.0	L4.0	1.0	BAJA

2. Roadmap de Transformación

La transformación se desdobra en tres horizontes temporales — H1 (Fundación, Meses 0-6), H2 (Escala, Meses 6-18) y H3 (Transformación, Meses 18-36) — permitiendo construcción progresiva de capabilities mientras entrega valor incremental en cada etapa.

2.1 Horizonte 1: Fundación (Meses 0-6)

Objetivo: L1.9 → L2.5 · Establishing AI-Assisted Development Foundation

PE 3.1 Cloud-Native Architecture

Actual: L2.6 → Objetivo H1: **L2.5** · Gap: -0.1

EVIDENCIAS DEL ESTADO ACTUAL

- 70% containerized
- Service mesh pilot

INICIATIVAS H1

- ✓ Plan modernization for legacy monoliths
- ✓ Roll out service mesh org-wide
- ✓ Adopt event-driven architecture for new services

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Containerization	70%	90%

PE 3.2 Internal Developer Platform (IDP) Actual: L0.0 → Objetivo H1: L1.5 · Gap: 1.5

EVIDENCIAS DEL ESTADO ACTUAL

- No IDP
- Service catalog planned
- 1 team experimenting

INICIATIVAS H1

- ✓ Define IDP vision and target architecture
- ✓ Deploy minimum-viable service catalog
- ✓ Identify and onboard 3 pilot teams to IDP

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Teams on IDP	0	3

3.3 Containerization & Orchestration Actual: L2.2 → Objetivo H1: L3.0 · Gap: 0.8

EVIDENCIAS DEL ESTADO ACTUAL

- K8s production
- GitOps
- 90% auto-scaling

INICIATIVAS H1

- ✓ Pilot AI-driven workload placement
- ✓ Optimize resource utilization with predictive scaling
- ✓ Standardize multi-cluster patterns

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Cluster Utilization	60%	75%

3.4 API & Microservices Management

Actual: L0.0 → Objetivo H1: **L2.5** · Gap: 2.5

EVIDENCIAS DEL ESTADO ACTUAL

- 70% OpenAPI
- No contract testing

INICIATIVAS H1

- ✓ Mandate OpenAPI specs for 100% of services
- ✓ Deploy contract testing in CI
- ✓ Enable AI-driven API discovery

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
OpenAPI Coverage	70%	100%

3.5 Data Platform & Lakehouse

Actual: L0.8 → Objetivo H1: **L2.5** · Gap: 1.7

EVIDENCIAS DEL ESTADO ACTUAL

- Lakehouse deployed
- Partial DQ monitoring

INICIATIVAS H1

- ✓ Expand data quality monitoring to all critical pipelines
- ✓ Roll out data mesh principles to 3 domains
- ✓ Standardize data contracts

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
DQ Coverage	50%	85%

PE 3.6 AI/ML Platform

Actual: L0.0 → Objetivo H1: **L3.0** · Gap: 3.0

EVIDENCIAS DEL ESTADO ACTUAL

- 5 production use cases
- A/B testing
- Feature store pilot

INICIATIVAS H1

- ✓ GA the feature store for all teams
- ✓ Expand MLOps to 15+ use cases
- ✓ Deploy model monitoring with drift detection

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Production Models	5	15

3.7 Infrastructure-as-Code

Actual: L0.0 → Objetivo H1: **L3.0** · Gap: 3.0

EVIDENCIAS DEL ESTADO ACTUAL

- 100% IaC
- Module testing
- Drift detection

INICIATIVAS H1

- ✓ Pilot AI-assisted module generation
- ✓ Deploy policy-as-code with AI suggestions
- ✓ Standardize module versioning

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Module Reuse	60%	75%

3.8 FinOps & Cost Optimization

Actual: L0.0 → Objetivo H1: **L2.5** · Gap: 2.5

EVIDENCIAS DEL ESTADO ACTUAL

- Tags enforced
- Manual rightsizing

INICIATIVAS H1

- ✓ Deploy automated rightsizing
- ✓ Build predictive cost analytics
- ✓ Establish FinOps as a formal practice

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Cost Variance	±15%	±5%

3.9 Reliability & Resilience Engineering

Actual: L0.0 → Objetivo H1: **L2.0** · Gap: 2.0

EVIDENCIAS DEL ESTADO ACTUAL

- Multi-AZ tier-1
- 20% multi-region
- Inconsistent DR

INICIATIVAS H1

- ✓ Standardize quarterly recovery testing
- ✓ Expand multi-region to 60% of services
- ✓ Deploy reliability scorecards

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Uptime (P99)	99.5%	99.9%

PE 3.10 Platform Adoption & Engineering Culture

Actual: L3.0 → Objetivo H1: **L3.0** · Gap: 0.0

EVIDENCIAS DEL ESTADO ACTUAL

- Strong CoP
- Product mindset
- Quarterly surveys

INICIATIVAS H1

- ✓ Deploy AI-driven platform feedback analytics
- ✓ Establish platform OKRs with AI baselines
- ✓ Run platform innovation sprints

MÉTRICAS DE ÉXITO

MÉTRICA	ACTUAL	OBJETIVO H1
Platform NPS	+30	+45

2.2 Horizonte 2: Escala (Meses 6-18)

Objetivo: L2.5 → L3.0 · Scaling Platform Engineering & Agentic Workflows

Iniciativas Clave

IDP GENERAL AVAILABILITY

- ✓ Migrate all teams to IDP
- ✓ Establish golden paths for top 10 use cases
- ✓ Deploy AI-enhanced developer self-service

AGENTIC WORKFLOWS

- ✓ Roll out Agent Mode org-wide
- ✓ Deploy AI-driven pipeline optimization
- ✓ Implement AI test selection and prioritization

Objetivos de Capabilities — H2

CAPABILITY	SALIDA H1	OBJETIVO H2	HABILITADOR CLAVE
3.1 Cloud-Native Architecture	L2.5	L3.0	Service mesh standardization
3.2 Internal Developer Platform (IDP)	L1.5	L3.0	IDP general availability
3.3 Containerization & Orchestration	L3.0	L3.5	AI workload placement
3.4 API & Microservices Management	L2.5	L3.5	AI API design assistant
3.5 Data Platform & Lakehouse	L2.5	L3.5	AI data quality
3.6 AI/ML Platform	L3.0	L3.5	Production drift management
3.7 Infrastructure-as-Code	L3.0	L3.5	AI module generation
3.8 FinOps & Cost Optimization	L2.5	L3.5	AI cost optimization
3.9 Reliability & Resilience Engineering	L2.0	L3.0	Cross-region resilience
3.10 Platform Adoption & Engineering Culture	L3.0	L3.5	AI platform analytics

2.3 Horizonte 3: Transformación (Meses 18-36)

Objetivo: L3.0 → L4.0 · Autonomous Operations and Self-Healing Systems

Iniciativas Clave

AUTONOMOUS SDLC

- ✓ Deploy multi-agent coding workflows
- ✓ Implement autonomous progressive delivery
- ✓ Achieve self-healing infrastructure

CONTINUOUS OPTIMIZATION

- ✓ AI-driven workload placement
- ✓ Predictive incident prevention
- ✓ Continuous compliance with AI verification

Objetivos de Capabilities — H3

CAPABILITY	SALIDA H2	OBJETIVO H3
3.1 Cloud-Native Architecture	L3.0	L4.0 — Cloud-native by default with mesh-aware routing
3.2 Internal Developer Platform (IDP)	L3.0	L4.0 — AI-powered platform with golden paths
3.3 Containerization & Orchestration	L3.5	L4.0 — Autonomous workload optimization
3.4 API & Microservices Management	L3.5	L4.0 — Autonomous API governance
3.5 Data Platform & Lakehouse	L3.5	L4.0 — Self-serving data products
3.6 AI/ML Platform	L3.5	L4.0 — Self-improving model lifecycle
3.7 Infrastructure-as-Code	L3.5	L4.0 — Autonomous infrastructure provisioning
3.8 FinOps & Cost Optimization	L3.5	L4.0 — Continuous autonomous optimization
3.9 Reliability & Resilience Engineering	L3.0	L4.0 — Autonomous resilience orchestration
3.10 Platform Adoption & Engineering Culture	L3.5	L4.0 — Self-improving platform with AI insights

3. Recursos

3.1 Inversiones en Tecnología

Las tecnologías abajo se recomiendan a lo largo del roadmap de 36 meses. El nivel de esfuerzo indica el costo de implementación de cada una — vea leyenda abajo.

TECNOLOGÍA	HORIZONTE	ESFUERZO	PROPÓSITO
Service Catalog & IDP MVP	H1	L	Self-service foundation
Service Mesh	H1	M	Multi-cluster routing
Feature Store GA	H1	M	MLOps maturity
IDP General Availability	H2	XL	Org-wide self-service
AI Workload Placement	H2	M	Predictive scaling
Autonomous Platform Operations	H3	L	Self-improving platform

3.2 Equipo y Skills

ROL	FTES	HORIZONTE	FOCO
Platform Engineering Lead	1	H1	IDP strategy & architecture
Platform Engineers	8	H1	IDP buildout
MLOps Engineers	3	H1	AI/ML platform maturation
Platform Engineers	12	H2	IDP GA & scale operations

3.3 Resumen de Esfuerzo por Horizonte

HORIZONTE	DURACIÓN	ESFUERZO	ÁREAS DE FOCO
H1	0-6 months	L	IDP MVP, service mesh, MLOps GA
H2	6-18 months	XL	IDP GA, predictive operations
H3	18-36 months	L	Autonomous platform, AI insights
TOTAL	36 meses	XL	Transformación completa de Application Platform

LEYENDA DE NIVEL DE ESFUERZO

S

Pequeño

4-8 semanas · 2-3 FTE · 1 squad

M

Mediano

2-4 meses · 4-6 FTE · 1-2 squads

L

Grande

4-9 meses · 7-12 FTE · 2-3 squads

XL

Extra-Grande

9+ meses · 12+ FTE · cross-org

4. Métricas de Éxito

4.1 Métricas de Platform Engineering

MÉTRICA	ACTUAL	OBJETIVO H1	OBJETIVO H2	OBJETIVO H3
Teams on IDP	0	3	All	All + AI golden paths
Platform NPS	+30	+45	+55	>+60
Self-Service Time-to-Provision	Days	Hours	Minutes	Instant

4.2 Métricas de Plataforma de IA

MÉTRICA	ACTUAL	OBJETIVO H1	OBJETIVO H2	OBJETIVO H3
Production Models	5	15	40	>80
Model Drift Detection	Manual	Automated	Predictive	Self-correcting

4.3 Métricas de Resiliencia

MÉTRICA	ACTUAL	OBJETIVO H1	OBJETIVO H2	OBJETIVO H3
Uptime (P99)	99.5%	99.9%	99.95%	99.99%
Multi-Region Coverage	20%	60%	85%	100%

5. Riesgos y Mitigaciones

RIESGO	IMPACTO	PROBABILIDAD	MITIGACIÓN
IDP adoption stalls	ALTA	MEDIA	Pilot teams as internal champions, golden paths for top use cases, exec sponsorship
Legacy modernization complexity	ALTA	ALTA	Strangler fig pattern, dedicated modernization team, phased decommission
Cost overrun on platform investments	MEDIA	MEDIA	Quarterly FinOps reviews, effort tier gating, pilot before scale

6. Próximos Pasos Recomendados

6.1 Acciones Inmediatas (Próximos 30 Días)

- 1 Define IDP target architecture and golden-path principles
- 2 Hire Platform Engineering Lead
- 3 Inventory existing platform capabilities and gaps
- 4 Identify 3 pilot teams for IDP early adoption
- 5 Procure service mesh tooling

6.2 Actividades de Lanzamiento H1 (Días 30-90)

- 1 Deploy minimum-viable service catalog
- 2 Onboard first 3 pilot teams to IDP MVP
- 3 Begin service mesh deployment to 30% of services
- 4 Launch feature store GA
- 5 Establish platform-as-product OKRs

6.3 Dependencias

- Part 1: Developer Productivity adoption metrics for IDP success measurement
- Part 2: DevOps Lifecycle observability investments shared with platform